

PRESS RELEASE PRESS RELEASE

FOR IMMEDIATE RELEASE April 12, 2011
Contact: Bob Slattery Dir. of Info Sys. and Planning
(810) 767-4920
GCRC Web site: www.gcrc.org



I-75 Bridge Rehabilitation Schedule - Michigan Department of Transportation

In our on-going effort keep Genesee County motorists better informed of everything road-related, the Genesee County Road Commission is pleased to forward this schedule for MDOT bridge work on I-75 from I-69 to Lake Road. Single lane closures will start April 12, 2011 on NB and SB I-75 between I-69 and M-21. Updates will be sent out periodically as the contractor schedule progresses. The schedule is attached and copied below for your convenience.

If you have any questions about the projects please contact Dewane Petzold at MDOT. His email address is petzold@michigan.gov.

If you do not wish to receive these updates from the Road Commission please just let me know. We don't want to bother anyone.

Bob Slattery
Director of Information Systems and Planning
Genesee County Road Commission
810.767.4920

Note: You can now sign up to receive RSS Feeds and automatic notification in your email whenever important road-related information is updated on our web site. It's free and it's easy. Just visit our web site (www.gcrc.org) and click on the link to the RSS/Email Service, the envelope icon near the middle of the home page. Bob



2011

I-75 - Bridge Rehabilitation Schedule

Miller Road, Swartz Creek River Bridge, Arlene Drive & Beecher Road

April through mid June

Flint River Bridge, Flushing Road and Pasadena Avenue

June through the end of July

Carpenter Road, Coldwater Road, Stanley Road, Mt Morris Road, Dodge Road, Wilson Road, Farrand Road & Lake Road

July through the end of August

This informational update will be sent out periodically as the bridge work progresses or there is a change to the schedule.

Bridge Rehabilitation refers to the following work but not limited to:
Full depth bridge deck patches, bridge deck overlays, guardrail improvements, full bridge painting and etc.

Access to all driveways will be reasonably maintained.

The following detours will be in place. A two week notice will be given to the public via news releases, e-mails and message boards prior to initiating the detours. Exact detour information will also be included in these e mail updates.

Detours

I-69 WB to I-75 NB	Coldwater Road
Miller Road to I-69/SB I-75	Mt Morris Road
Arlene Drive	Dodge Road
Lake Road	Wilson Road
Carpenter Road	

During the course of the project there will be lane closures or lane shifts on I-75 and at times detours will be in place on local roads. Two lanes will remain open in each direction of I-75 during daytime hours from 5 a.m. to 8 p.m. One lane will remain open in each direction during nighttime hours from 8 p.m. to 5 a.m.

I-75/I-69 Interchange to M-21

In this area, I-75 will have two lanes in both directions. A traffic shift to the outside shoulder will be in place. The two lane scenario will be in place through the end of May.

Miller Road Bridge over I-75

Starting on April 18, 2011, this five-lane, two-way bridge (including center left turn lane) shall be repaired part width during proposed work using a single lane closure each direction and a traffic shift will be in place.

At the intersection of northbound I-75 exit ramp to Miller Road, there shall be a left lane closure to reduced traffic to two lanes during proposed work (left turn lane and right turn lane). At least two 11' lanes shall be maintained on Miller Road during construction. Flag control maybe provided at driveways and ramps as warranted.

Most work will be performed during the daylight hours with occasional night work for certain items of work. Notification for night time work will also be sent out.

This work schedule may be delayed due to inclement weather.

These dates and times are subject to change due to inclement weather. This project is underway so there will be additional updates, keep reading these construction updates and the message boards for up-to-date traffic changes and closures.

Please forward this construction update to any/all entities that may benefit from this information. If you have any questions about the project should be directed to the Michigan Department of Transportation, Davison TSC by calling 810-653-7470

--- ### ---